



Department of Public Works Engineering Division



Project Status Report

Description	Planning	Procurement & Contracting (Design Engineer)	Engineering Design	Servitude Acquisition/Utility Relocation	Procurement & Contracting (Construction)	Construction	Complete/ Post-Construction
Department of Public Works							
Linwood Bridge Improvements	●						
Red River Bank Stabilization along Clyde Fant Parkway	●						
2022 RAISE Grant	●						
Fern/Bayou Pierre Trail	●						
Bridge Inspection Program	●						
Shreveport Traffic Signal Emergency Backup Generator Project	●						
FEMA 4263-041 Clyde Fant Floodwall	●						
High Priority System Preservation - Collector/Arterial		●					
Louisiana Watershed Initiative (LWI) Round 1 Project- Ockley Basin Storage		●					
David Raines Road Rehabilitation			●				
Audrey Lane Roadway Rehabilitation			●				
Glen Erica Street Drainage Improvements			●				
Traffic Signal at Flournoy Lucas Road and Wallace Lake Road			●				
Pines Road Concrete Panel Replacement			●				
Union Pacific Railroad Improvements			●				
District 3- Street Improvements			●				
Knight Street Improvements			●				
Zeke Drive Improvements			●				
Master Drainage Plan and GIS			●				
Linwood Avenue Reconstruction Phase III			●				
Linwood Avenue Reconstruction Phase IV			●				
Tulane Avenue Paving Improvements					●		

Description	Planning	Procurement & Contracting (Design Engineer)	Engineering Design	Servitude Acquisition/Utility Relocation	Procurement & Contracting (Construction)	Construction	Complete/ Post-Construction
1700 Block of Nicholson Street Improvements					●		
Resilient Way						●	
Downing Street Paving Improvements						●	
Cross Lake Bridge Lighting Improvements						●	
Line Ave and Kings Hwy Traffic Signal						●	
2021 COS Roadway & Sidewalk System Preservation			●			●	
Traffic Control Signal at Captain H.M. Shreve Blvd and E. Kings Hwy						●	
Downtown Sidewalk Improvements						●	
Kings Highway Signal System							●
FEMA 1792-033 House Demo							●
Pavement Condition Assessment							●
125 N. Greenbrook Loop Ditch Repairs							●
Traffic Signal Construction Southern Loop and Wallace Lake Road							●
Traffic Signal Construction St. Vincent Avenue and W. 84th Street							●
3922 St. Vincent Drainage Improvements							●
Kings Highway Realignment							●
Gary Street and Winston Street Improvements							●
Linwood Avenue Reconstruction Phase II							●
Jewella Avenue Panel Replacement Greenwood Road to Milam Street							●
FEMA 4263-039 House Demo							●
Caddo Street Drainage Repairs							●
District F Panel Replacement - Flora Avenue							●
Private Development (Department of Public Works)							
Country Club Estates Drive (Southern Loop Drive)	●						

Description	Planning	Procurement & Contracting (Design Engineer)	Engineering Design	Servitude Acquisition/Utility Relocation	Procurement & Contracting (Construction)	Construction	Complete/ Post-Construction
Coates Bluff Weir	●						
Angel Oaks Subdivision			●				
Cannon Subdivision Unit 5			●				
Steeple Chase Estates			●				
Lucien Fields Estates Phase 3			●				
Toussaint Estates			●				
Provenance Phase II Unit M			●				
Sagewood Place Subdivision Unit IV			●				
The Grove at Garrett Farm Phase 3			●				
The Grove at Garrett Farm Phase 4			●				
Belle Maison Unit No. 6			●				
Provenance Windrush Village Phase II - Unit A						●	
Ardenwood Subdivision						●	
Provenance Phase IV – Unit A						●	
St. Andrews Subdivision Unit No.3						●	
Norris Ferry Road Widening and Drainage Improvements Phase 2							●
Norris Ferry Road Widening and Drainage Improvements Phase 1							●
Belle Maison Unit No. 5							●
Project Cosmeaux (Amazon Roadway Improvements)							●
The Grove at Garret Farm Phase 2							●
Provenance Phase II - Unit K							●
Provenance Phase II - Unit L							●
Lakeside on Long Lake Unit No. 7							●
Esplanade Phase 6 - Stage 1							●

Description	Planning	Procurement & Contracting (Design Engineer)	Engineering Design	Servitude Acquisition/Utility Relocation	Procurement & Contracting (Construction)	Construction	Complete/ Post-Construction
Lakeside Drive Improvements - Super Save #10							●
Trinity Bluff - Unit 2							●
Newcastle Pines - Unit 2							●
Madeline's Cove							●
Barton Drive Manor							●

SporTran

SporTran Bus Shelter Project Phase III (Downtown)							●
SporTran Bus Shelter Project Phase IV							●
SporTran Bus Shelter Project Phase II							●

Updated: September 2023

● Denotes Current Project Status