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The intent of this report is to provide a concise quarterly report of projects currently under design and in  
construction.  For your convenience, each engineering office has sorted and arranged these projects by 
priority in each office.  This is not a complete list of all projects currently being monitored.  Should there be 
questions concerning specific projects, please contact the assigned project manager.  Questions 
concerning non-listed projects or the report in general, should be directed to the appropriate engineering 
office at 673-6000:   Ali Mustapha for drainage and private water and sewer projects, Robert Westerman 
for street projects, and Barbara Featherston for water and sewer projects.   
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ROADS AND BRIDGES 

 

ACTIVE DESIGN PROJECTS 

 

 

 

1.   YOUREE DR./KINGS HWY. INTER.    Project No.  89-C027 
Project Manager: Westerman     Design Firm: C.G.M. 

  Design Status:   Final      Percent Complete: 100% 
              Estimated Plan Completion Date:   

ROW 
Whole  Partial      Drg     Servt.   Tem  Expropriation 

Need               
Have 
Estimated ROW Completion Date:  TBD 
REMARKS: The Consultant has completed the ACPs. The ACPs have been transmitted to the LA. DOTD for 
review and comment.   Consultant working on final plans. Submitted ACPs to LA DOTD for review. Latest set of 
comments were received on Sept 30, 2004.  DOTD to begin working on ROW.  Final mylars sent to LA DOTD. 
 

2. MURPHY STREET VIADUCT/BRIDGE REPLACEMENT  Project No. 98-C007  
Project Manager: Zagars      Design Firm: NTB 
Design Status: Survey      Percent complete: 25% 

REMARKS:  State selected bridge for replacement thru off-system bridge program.  Survey approved; issued 
Notice to Proceed on preliminarys.  Preliminary plans sent to LA DOTD. Plan in Hand meeting scheduled for 
Dec. 3, 2008.  Post Plan-in-Hand plans complete; forwarded to LA DOTD. 

 
3. I-49 LANDSCAPING      Project No. 01-C001 
 Project Manager:  Zagars      Design Firm:  In house 
 Design Status:  Final      Percent Complete:  90% 
 REMARKS:   Addressing LA DOTD comments. 
 

 



 2 

SECTION II 

 
OTHER DESIGN PROJECTS 

 
 

 
1. 3132 STREET LIGHTING      Project No. 92-C008 

Project Manager: Westerman     Design Firm: TBA 
Design Status: Final      Percent Complete: 90%  
REMARKS:   Received pre-acps to schedule plan-in-hand.  Awaiting cost information to submit paper work to LA 
DOTD.  Project put on hold until funding is available from the State. 
 

2. TEXAS AVENUE TURN LANES Project No. 01-C032 
 Project Manager:  Westerman Design Firm:  In-house 
 Design Status:  Final  Percent Complete:  90% 
 REMARKS:  Submitted to DOTD for permit. 

 

 

 

 

 

 

SECTION III 

 

PROJECTS IN BID OR CONTRACT PHASE 

 

 
 
1. RAILROAD CROSSING:  HOLLYWOOD AVE. @ MANSFIELD ROAD  Project No. 01-C034 

Project Manager:  Juneau  
 Bid Date:  TBD – Williams Enterprise had contract since Dec. 24, 2008. 
 
2. GILBERT DR. TRAFFIC CIRCLE      Project No. 01-C031 
 Project Manager: Zagars 
 Bid Date:  TBD 
 
3. DOWNTOWN SIDEWALK REPAIR      Project No. 01-C031 
 Project Manager: Zagars 
 Bid Date:  2/19/09 
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SECTION IV 

 

PROJECTS UNDER CONSTRUCTION  

 

 
 

1. SHREVE PARK INDUSTRIAL CAMPUS PH IV Project No. 95-C003 
Project Manager: Chatelain ContractAmount: $1,991,713.50 
Inspector: Hartwell % work complete: 95% 
Contractor: F. J. Burnell % time used:  100% 
REMARKS: 210 working day project.  Project on hold pending R.O.W. agreement with railroad. 
 

2. PROVENANCE SUBDIVISION Project No. Private 
Project Manager: Chatelain Contract Amount: N/A 
Inspector: Frazier % work complete: 99% 
Contractor: Blount % time used:  N/A 
REMARKS:  Pending punch list items. 

 
3. SOUTHERN LOOP PHASE III (Linwood to I-49) Project No. 01-C013 

Project Manager: Chatelain Contract Amount:  $2,267,748.30 
Inspector:  Frazier/Hartwell % work complete:  90% 
Contractor:  Blount Bros. % time used:  100% 
REMARKS:  210 working day project. 
 

4. LAKESIDE AREA PAVING Project No. 96-C010 
 Project Manager:  Juneau Contract Amount:  $1,295,950.00 
 Inspector: Lee % work complete:  85% 
 Contractor:  H&H % time used:  75% 
  
5. MANSFIELD HIGHWAY @ SOUTHLAND PARK DRIVE Project No. 01-C023 
 Project Manager:  Juneau Contract Amount:  $86,795.00 
 Inspector: Lee % work complete: 90% 
 Contractor:  CW&W % time used:  90% 
 
6. 2008 CONCRETE PANEL REPLACEMENT Project No. IFB 08-043 
 Project Manager:  Chatelain Contract Amount:  $319,999.00 
 Inspector:  Hartwell % work complete:  10% 
 Contractor: CW&W % time used:  10% 
 REMARKS:  60 working day project; Notice to Proceed January 5, 2009. 
 
7. 2006 CONCRETE PAVEMENT UNDERSEAL PROGRAM Project No. RQ0602938 
 Project Manager:  Chatelain Contract Amount:  $269,460.00 (C.O. #2) 
 Inspector:  Frazier % work complete:  N/A 
 Contractor:  Uretek % time used:  90% 
 REMARKS:  Pending lien free certificate. 
 
8. VALLEY VIEW BRIDGE WATER MAIN REPAIR Project No. 05-E008 
 Project Manager:  Zagars Contract Amount:  $49,500.00 
 Inspector:  Zagars % work complete:  0% 
 Contractor:  Blount % time used:  0% 
 
9. PIERREMONT/FAIRFIELD INTERSECTION IMPROVEMENTS Project No. 01-C002 
 Project Manager:  Chatelain Contract Amount:   
 Inspector:  Frazier % work complete:  0% 
 Contractor:  H&H % time used:  0% 
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DRAINAGE 

 
 ACTIVE DESIGN PROJECTS 
 
 

 
 

1. OCKLEY DITCH CHANNEL IMPROVEMENTS 
Ockley Dr. to St. Vincent Ditch     Project No. 92-D002 

 

Project Manager: Mustapha      Design Firm: Dikita 
Design Status: Final       Percent Complete: 90% 

Estimated plan completion date: Sept., 2001 
REMARKS:  Design contract is complete.  Issued notice to proceed on 10/27/99.Survey is complete; received 
and reviewed preliminary plans. Conducted PIH; waiting for revised submittals.  Submitted revised submittals to 
DOTD statewide flood control section for review and approval.  Received comments from DOTD.  Conducted 
plan coordination and plan-in-hand on March 21, 2001.   Issued NTP for final plans.  Waiting on submittal of 
ACPs.  Engineer is behind schedule on submittals.  Received ACPs; in review.   Plans are incomplete and need 
major revisions.  We may have to redesign project and select a consultant to provide full services in 2004.  
Atchley & Atchley was selected to complete design.  Received executed contract; issued Notice to Proceed.  
Received and reviewed submittals.  Received ACPs; in review.  Submitted ACPs to DOTD for review. 
Received comments from DOTD; consultant is working on revisions.  Received revised plans from consultant; 
in review. 
 

 
2. YOUREE DR. FLOOD CONTROL IMPROVEMENTS   Project No. 96-D004 

 

Project Manager: Mustapha      Design Firm: Atchley & Atchley 
Design Status: Final       Percent complete: 100% 

Estimated plan completion date: Nov. 2000 

REMARKS:  Received executed contract & issued Notice to Proceed.  Received & reviewed advance check 
prints. Conducted coordination meeting with DOTD on July 11, 2000.  Completed and submitted applications to 
DOTD and requested funding under the statewide flood control program.  Received approval letter from DOTD. 
Prepared Council resolution required for contract agreement.  Received copy of executed agreement from 
DOTD. Design engineer is revising plans to meet DOTD requirements. Waiting on revised submttals from 
consultant.  Submitted plans to DOTD - statewide flood control for review and approval.  Conducted PIH on 
10/2/02.  Working on ACPs.  DOTD would like to consider incorporating this project with the planned DOTD 
improvements to Youree (Kings Hwy to Sand Beach Drive).  DOTD received bids.  Best Yet is the contractor. 

 Construction is underway.  Waiting on the request for payment from DOTD. 
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SECTION II 

 

 OTHER DESIGN PROJECTS 

 

 

 

1.  MASTER DRAINAGE PLAN  Project No. 84-D029 
 Project Manager:  Westerman  Design Firm:  AFJM 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION III 

 

PROJECTS IN BID OR CONTRACT PHASE 
 
 
1. REAR OF 1338 ODEN ST. EROSION REPAIR Project No. 01-D015  
 Project Manager:  Mustapha 
 Contractor:  CW&W 
 
2. CLYDE FANT PARKWAY NORTH – JACK WELLS EROSION Project No. 01-D015 
 Project Manager:  Mustapha 
 Contractor:  H&H 
 
3. LINWOOD @ TULANE DRAINAGE Project No. 01-D015 
 Project Manager:  Mustapha 
 Contractor:  CW&W 
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SECTION IV 

 

 PROJECTS UNDER CONSTRUCTION 

 

 

1. LAKESHORE DRIVE IMPROVEMENTS  Project No.  S.P. 742-09-0108 
Project Manager: Mustapha   Contract Amount: $324,728.75 
Const. Manager: Shepherd   NTP: 03/26/03 
Const. Inspector: Bates   % work complete: 81% 
Contractor: Service Const.   % time used: 96% 

Estimated Completion Date: 07/03/03 
REMARKS:  The City will deliver documents to DOTD Baton Rouge to close final project. 
 

2. PAVED DRAINAGE DITCH REPAIRS PH I  Project No. 01-D016 
Project Manager: Mustapha  Contract Amount: $197,500 
Const. Manager: Shepherd  NTP: 2/9/06  
Const. Inspector: Herrington  % work complete: 20% 
Contractor: H&H   % time used: 10% 

Estimated completion date: June 25, 2006.  Waiting on final change order. 
 
3. NORTHERN HEIGHTS SUBDIVISION  Project No. Private 
 Project Manager:   McClure   
 Project Inspector:   Eakin 
 Contractor:  Delta Construction 
 REMARKS:   Drainage underway. 
  
4. AUDREY PARK SUBDIVISION Project No. Private  
 Project Manager:  McClure 
 Project Inspector:  Lynn 
 Contractor:  Bowman 
 REMARKS:   Contractor addressing punch list items. 
 
 5. POPEYE’S (8622 Youree Dr.)  Project No. Private 
 Project Manager: McClure    
 Project Inspector:  Lynn     
 Contractor:  CW&W    
 REMARKS:  Construction delayed. 
 
 6. 84TH ST. EAST OF BAYOU POINT PHASE BB  Project No. Private 
 Project Manager:  McClure 
 Project Inspector: Lynn 
 Contractor:  TBD 
 REMARKS:  To be bid late February or early March. 
 

 7. PAVED DRAINAGE DITCH REPAIRS PH W, 164 DUDLEY  Project No. 01-D016   

 Project Manager:  McClure 
 Project Inspector: Herrington 
 Contractor:  TBD 
 REMARKS:  To be bid late February or early March 
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 8. PAVED DRAINAGE DITCH REPAIRS PH V  Project No. 01-D016 
 Sycamore & Poland 
 Project Manager:  McClure 
 Project Inspector:  Mudd 
 Contractor:  TBD 
 REMARKS:  To bid late February or early March. 
 
9. PAVED DRAINAGE DITCH REPAIRS PH X, 2400 TEXAS AVE. Project No. 01-D016  
 Project Manager:  McClure 
 Project Inspector:  Mudd 
 Contractor:  TBD 
 REMARKS:  To bid late February or early March. 
 
10. PAVED DRAINAGE DITCH REPAIRS PH Y, ASHTON ST.  Project No. 01-D016 
 Project Manager:  McClure 
 Project Inspector:  Lynn 
 Contractor:  TBD 
 REMARKS:  To bid late February or early March. 
 
11. PAVED DRAINAGE DITCH REPAIRS PH Z, 8900 HAWTHORNE Project No. 01-D016 
 Project Manager:  McClure 
 Project Inspector:  Herrington 
 Contractor:  TBD 
 REMARKS:  To bid late February or early March. 
 
12. PAVED DRAINAGE DITCH REPAIRS PH AA, 5800 CANAL ST. Project No. 01-D016 
 Project Manager:  McClure 
 Project Inspector:  Mudd 
 Contractor:  TBD 
 REMARKS:  To bid late February or early March. 
 
13. PAVED DRAINAGE DITCH REPAIRS PH CC, 650 WILKINSON Project No. 01-D016 
 Project Manager:  McClure 
 Project Inspector:  Lynn 
 Contractor:  TBD 
 REMARKS:  To bid late February or early March. 
 
 
 
 
 
  
 
 
  



 8 

WATER & SEWERAGE 
 

ACTIVE DESIGN PROJECTS 
 
 

1. T.L. AMISS WATER TREATMENT FACILITY AUTOMATION Project No. 98-E006  
Project Manager: Featherston 
Eng. Percent Complete: 99.32%  (Phase 1) Const. Percent Complete: 99.45% (Ph 1) 
Eng. Consultant: Alliance (Ph 1); Metcalf & Eddy (Ph 2) Const. Contractor: Edison Automation 
Eng. Contract Value: Const. Contract $: 3,130,694.68  
REMARKS: This work under the scope of Phase 1 includes the comprehensive SCADA system development of T.L. 
Amiss project 98E006.   Work will be complete in December 2007 with the exception of on-going services.  Ongoing 
SCADA support services are to be performed under this contract. 
 

2. SANITARY SEWER OVERFLOW (SSO) 
ABATEMENT PROGRAM Project No. 98-F004 
Project Manager: Featherston 
Eng. Percent Complete: 30% Const. Percent Complete: 
Eng. Consultant: CDM Const. Contractor 
Eng. Contract Value: $200,000 Const. Contract $: 
REMARKS:   Current project builds on previous projects and includes WIAMIS update, design of North Regional 
sewer trunk main repair and project prioritization of Cedar Grove, Broadmoor and Highland basins. 
 

3. BACKFLOW PREVENTERS Project No. 04-E002 
Project Manager: Featherston/Wyche Const. Percent Complete:    
Eng. Consultant:  Burk-Kleinpeter Const. Contractor  
Eng. Percent Complete: 99% 
Eng. Contract Value: $809,900 
REMARKS: Notice to Proceed for engineering contract sent out September 2, 2005.  Received and reviewed 
preliminary report and sent back comments.  Final draft received October 2008; comments issued.  Expect final 
report in December 2008 with training in January 2009. 
 

4. T.L. AMISS WTP COMPREHENSIVE IMPS. Project No. 98-E006 
Project Managers: Featherston & Bordelon 
Eng % complete: 72% 
Eng Consultant: CTE 
Eng Contract Value: $4,406,235 
REMARKS: Plant 2 Floculation/Sedimentation System Improvements to be bid in April 2009.  Ozone optimization 
study underway.  Membrane pilot plant on hold.  Plant 2E, lime feed and raw water improvements design complete, 
pending funding for construction. 
 

5. HEARNE SEWER IMPROVEMENTS 
(Midway to Westover) Project No. 05-F023 
Project Manager: Featherston 
Eng. Consultant: In-house 
Eng. % complete: 0% 
 

6. HOPE STREET AREA WATER MAIN IMPROVEMENTS  Project No. 05-E015 
Project Manager: Featherston 
Eng Consultant: Hyde Engineering  
Eng % complete: 80% 
REMARKS: Preparing contract.  Notice to Proceed sent out Jan 19, 2007. Topo map due March 13, 2007. 
Received Topo; moving forward with preliminary plans.  Preliminary plans complete; final due March 2009. 
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7.         RUSSELL ROAD WATER MAIN IMPROVEMENTS Project No. 05-E001 
Project Manager: Featherston 
Eng Consultant: Sepahan 
Eng % complete: 95% 
REMARKS: Notice to Proceed for topo maps sent on 2/6/06.  Received and approved topo map.  Received 
preliminary plans and sent markups on 8/9/06. Received prelim plans; reviewed and sent in October 2006. 
Reviewed plans on 2/8/07 and Sepahan picked up markups on 2/12/07.  Reviewed ACP and requested 
servitude plats.   Received plats and acquiring servitude.  Sent markups to engineer. 
 

8. AUGURS LIFT STATION IMPROVEMENTS    Project No. 05-F002 

Project Manager:  Featherston 
Eng Consultant: BBC 
Eng % complete: 99% 
REMARKS: Contract signed. Topo map due 3/14/06.  Prelim plans due August 3, 2006.  Reviewed and requested                   
ACP along with markups.  ACP due January 11, 2007.  Received ACP.  Reviewing design change due to cost over 
budget. 
 

  9. BROADMOOR LIFT STATION IMPROVEMENTS   Project No. 05-F003  
Project Manager: Featherston 
Eng Consultant: Three Fold 
Eng % complete: 85% 

 REMARKS: Preparing contract.  Contract signed.  Topo map due March 14, 2006.  Prelim plans due June 31, 2006. 
Received preliminary plans on Aug. 13, 2006.  Sent prelim plans on Sept 13, 2006.  Plans are currently in-house for 
markup and review.   
 

10.       DARIEN LIFT STATION IMPROVEMENTS    Project No. 05-F005 
Project Manager: Featherston 
Eng Consultant: NTB 
Eng % complete: 100% 
REMARKS: Contract signed. Topo. map due by Jan. 10, 2006. Topo map was approved. Notice to Proceed for 
preliminary plans sent out; plans due by 4/21/06. Preliminary plans reviewed and markups due on May 5, 
2006.Received and approved preliminary plans.  ACP due on Sept. 15, 2006.  ACP reviewed and sent in on 
October 24, 2006.  Finals due November 2006.  Finals received.    Project to bid in May 2009. 
 

 11. LUCAS LIFT STATION IMPROVEMENTS    Project No.  05-F013 
 Project Manager: Featherston 

Eng Consultant: Civil Design 
Eng % complete: 100% 
REMARKS: Contract signed. Topo map was approved. Preliminary plans due 3/29/06.  Preliminary plans 
received.  ACP reviewed and requested finals.  Received finals.  Reviewing design changes due to change 
in need at lift station.   
 

12. PINE HILLS LIFT STATION IMPROVEMENTS   Project No. 05-F015 
Project Manager: Featherston 
Eng Consultant: ARE 
Eng % complete: 100% 
REMARKS: Contract signed. Topo map was approved. Preliminary plans due.  Preliminary plans reviewed and 
markups sent on April 12, 2006.  Final plans due.  Finals received.  
  

 13. QUERBES LIFT STATION IMPROVEMENTS    Project No. 05-F016 
 Project Manager:  Featherston 
 Eng Consultant: Atchley & Atchley 
 Eng % complete: 100% 
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REMARKS: Contract signed. Topo map was approved. Preliminary plans due by 4/18/06.  Preliminary plans reviewed 
and markups sent on May 4, 2006.  Finals due December 4, 2006.  Finals received.  Reviewing design changes due 
to change in needs at lift station.   
 

 14. SOUTH HIGHLAND LIFT STATION IMPROVEMENTS  Project No. 05-F017 
  Project Manager:  Featherston 
  Eng Consultant:  Buchart-Hart 
  Eng complete: 85% 
  REMARKS:   Contract signed.  Topo map due.  Preliminary plans reviewed and markups sent March 25, 2006.    
  ACP plans received October 2008; finals due January 2009.  ACP received February 2009; in house for review. 
 
15. SOUTHERN LOOP WATER MAIN IMPROVEMENTS PHASE  III Project No. 05-E009 
 Project Manager:  Featherston     
 Eng. Consultant: Buchart-Horn 
 Eng. % complete:  100% 
 REMARKS:  Phase III design complete and pending schedule for bid advertising. Phase III currently in-house for   
 review.  Final drafts have been reviewed and returned to the engineer. Final plans are complete; advertise summer   
 2008. Phase II & III plans complete.  Phase II bid in October 2008.  Phase III to bid in May 2009. 
 
16. LIFT STATION MAINTENANCE BUILDING    Project No. 98-F001 
 Project Manager:  Featherston/Bordelon     
 Eng. Consultant: Denmon 
 Eng. % complete:  90% 
 REMARKS:   City staff has reviewed preliminary plans and submitted to Denmon.  Expect final plans by  
 June 2008.  ACP received August 27, 2008; in review.  Revisions sent to engineer.  Project on hold pending funding. 
 
17. WATER AND WASTEWATER ELECTRICAL SYSTEM   Project No. 98-E006 
 RELIABILITY PROGRAM 
 Project Manager:  Featherston     
 Eng. Consultant: AFJMc 
 Eng. % complete:  40% 
 REMARKS:   Finalizing design of emergency generators for Amiss WTP.  Project to bid in March 2009. 
 Other facilities on hold pending funding. 
 
18. LUCAS & NORTH  REGIONAL WWTP EXPANSION   Project No. 00-F001 
 Project Manager:  Featherston     
 Eng. Consultant: CDM 
 Eng. % complete:  99% 
 REMARKS:   ACP for  60” outfall repair in-house for review; advertise October 2008. Finalizing O&M  Manuals for 

 Lucas and North Regional.  Manuals to be  completed by January 2009.  Permit issued for wet weather outfall 
 at North  Regional.  Design for new Outfall complete by March 2009. 
 
 19. 5TH STREET WATER MAIN IMPROVEMENT (2900 block)  Project No. 07-E002 
 Project Manager:  Bordelon 
 Eng. Consultant:   Atchley 
 Eng. % complete:  100% 
 REMARKS:    Consultant completed design and issued final plans June 2, 2008.   Project to bid in May 2009. 
 
 20. MICHEL ST. WATER MAIN IMPROVEMENTS   Project No. 05-E008 
 1600 & 1700 blocks 
 Project Manager:  Kennedy 
 Eng. Consultant:  Polaris 
 Eng. % complete:  100% 
 REMARKS:  Consultant completed topography survey;  final design complete.  Contract bid advertising to 
 be determined. 
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21. RICHMOND ST. WATER MAIN IMPROVEMENTS   Project No. 05-E008  
 Project Manager:  Kennedy 
 Eng. Consultant:  Atchley 
 Eng. % complete:  100% 
 REMARKS:   Consultant completed design and  issued final plans 10/28/08.  Contract bid advertising  
 to be determined. 
   

22. CROSS LAKE WATER SHED SEWER IMPROVEMENTS  Project No. 06-F001 
 Project Manager:  Featherston 
 Eng. Consultant: Stuart  
 Eng. % complete:  30 
 REMARKS:  Revised comments sent to consultant.  Final report due April 2009. 
 
23. MISCELLANEOUS LIFT STATIONS    Project No. 05-F025 
 Project Manager:  Featherston/Meentemeyer    
 Eng. Consultant:  Sephahan 
 Eng. % complete:  100% 
 REMARKS:   Final communications report complete. 
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          SECTION II 
 

OTHER DESIGN PROJECTS 
 

 
1. ALLEY  BEHIND 320 TEXAS AVE.      Project No. 05-F020 
 Project Manager:  Kennedy 
 Eng. Consultant:  Raley 
 Eng. Complete:  75% 
 REMARKS:  Consultant completed topography survey; working on final design.    
 
       
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
      SECTION III 

 
PROJECTS IN BID OR CONTRACT PHASE 

 
 

 
1. WATER AND WASTEWATER ELECTRICAL SYSTEM   Project No. 98-E006 

 RELIABILITY PROGRAM 
 Project Manager:  Featherston 
 Bid date:  March 2009 
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             SECTION IV 
 

          PROJECTS UNDER CONSTRUCTION 
 
 

1. LUCAS & NORTH REGIONAL WWTP EXPANSION    Project No.  00-F001 
Project Managers: Featherston & Bordelon 

 Eng. Percent Complete: 99% of overall program 
Eng. Consultant: Camp Dresser & McKee 
Eng. Contract Value: $11,000,000 
REMARKS: Construction percent complete: 

  Lucas WWTP Project #1 (Max Foote Construction; $18,000,000; 100% complete) 
 Lucas WWTP Project #2 (Max Foote Construction; $6,000,000; 100% complete) 

  Lucas WWTP Project #3A (Max Foote Construction; $3,400,000; 100% complete) 
  North Regional WWTP Project #2 (Max Foote Construction; $24,500,000; 100% complete) 
  Lucas WWTP #3B & North Regional #3: $14,550,000; 100% complete. 
  North Regional Project #1: advertise May 2009. 
 
2. STONER LIFT STATION IMPROVEMENTS  Project No.  01-F004 

Project Manager: Featherston/Breitenbach   Const. Complete: 100% 
Eng. Consultant: Balar   Const. Contractor: Max Foote 
Eng. % complete: 100%   Const. Contract: $3,633,000 
REMARKS: Balar completed evaluation and design. CDM prepared front-end (bid documents) for review by DEQ. 
Bid opening scheduled March 11, 2004. Construction schedule begins May 2004 & completes August 2005. Balar is 
providing construction inspection.  Working on punch list items.  Received two new drives; warranty items remain. 
 

3. T.L. AMISS WTP, 2400 VOLT ELECTRICAL     Project No. 05-E012 
 Switchgear Renovation & Improvements  
 Project Manager:  Featherston/Bordelon     Contract Amount:  $4,861,616 
 Contractor:  Trio Electric       % complete:  99% 
 REMARKS: Startup June 2008.  Final completion issued August 2008; pending O&M manuals. 
 
4.     WALLACE LIFT STATION IMPROVEMENTS      Project No. 01-F003  
 Project Manager: Featherston      Contract Amount:  $9,060,410  
 Const. Mgr: URS        % complete:  95% 
 Contractor:  McInnis 
 REMARKS:  Notice to Proceed issued for April 9, 2007.  McInnis has mobilized.  Machinery from wet well and dry well 
 has been removed, and lift station has been cleaned.  Beginning installation.  Pumps installed; on hold pending 
 electrical equipment.  Start up March 2009. 
 
  5. CEDAR GROVE LIFT STATION IMPROVEMENTS   Project No. 05-F004 
 Project Manager:   Featherston      Contract Amount:  $2,766,224 
 Const.Mgr:        % complete:  95% 
 Contractor:  Dual 
 REMARKS:  Plans have been redesigned.  Pre-bid to be routed in 2007.  Contract being processed;  Notice to 
 Proceed for Dec. 3, 2007.  Construction has begun; contractor waiting on equipment delivery. Start up March 2009. 
  

  6. CRESWELL 24” SEWER MAIN Project No. 05-F020 
 Project Manager:  Kennedy Contract Amount: $297,590.02 
 Const. Mgr:  Kennedy % complete:  95% 
 Contractor:  CW&W 
 Inspector:  Bates 
 REMARKS: Construction complete; line in service.  In lien period. 
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 7. DIXIE GARDEN LIFT STATION Project No. 05-F006 
 Project Manager:  Featherston Contract Amount:  $217,411 
 Const. Mgr:  Fox  % complete:  100% 
 Contractor:  Wicker 
 Inspector:  Chamberlain 
 REMARKS:  Construction complete; station in service.  Working on punch list items.  In lien period. 
 
8. FANNIN LIFT STATION IMPROVEMENTS     Project No. 05-F007   
 Project Manager:  Featherston Contract Amount: $328,277.00 
 Const. Mgr:  Fox  % complete:  100% 
 Contractor:  Wicker 
 Inspector:  Chamberlain 
 REMARKS:  Equipment delivered.  Notice to Proceed Sept. 2, 2008. Contractor waiting on pump supplies. 
 Waiting on change orders and final completion. 

  
 9. LEGARDY LIFT STATION IMPROVEMENTS  Project No. 05-F 011 
 Project Manager:  Featherston Contract Amount: $299,996.00 
 Const. Mgr:  Fox  % complete:  100% 
 Contractor:  San-Tech 
 Inspector:  Chamberlain  

REMARKS:   Notice to Proceed March 3, 2008.  Station in service; working on punch list items. Lien free closed. 
 
10. MCNEILL WATER PLANT MODIFICATIONS Project No. 05-E013  
 Project Manager:  Meentemeyer/Featherston Contract Amount:  $1,979,200 
 Inspector:  BBC  % complete:  80% 
 REMARKS:  Equipment to arrive in December 2008/January 2009. 
 
11. GALILEE CITY EMERGENCY SEWER MAIN Project No. 05-F020 
 Project Manager:  Kennedy Contract Amount:  $59,100.00 
 Inspector:  Chamberlain % complete:  100% 
 Contractor: CW&W 
 REMARKS:  In construction phase.  Construction complete; line in service.  In lien period. 
 
12. LONG LAKE LIFT STATION Project No. 05-F012  
 Project Manager:  Fox Contract Amount:  $320,000.00 
 Inspector: Chamberlain % complete: 50% 
 Contractor:  Peck 
 REMARKS:  Contracts received; Notice to Proceed issued on 8/25/08; reviewing final submittals. In construction phase. 
 
13. FLOURNOY-LUCAS/ ELLERBE ROAD (LA 523) Project No. 08-E002 
 Youree Drive to LA 526 
 Project Manager: Bordelon Contract Amount: $1,461,815.95 
 Const. Manager:  Bordelon % complete:  69% 
 Inspector: Bates   
 Contractor:  Wicker 
 REMARKS:  Water & sewer main relocates  to be completed along Flournoy-Lucas (Youree to Ellerbe) by March 9, 
 2009.  Contractor moving to Ellerbe Road on March 2, 2009 to begin final water relocates to LA 526. 
 
14. SOUTHEAST SHREVEPORT WATER DISTRIBUTION, PHASE I Project No. 05-E009 
 Walker Road to St. Vincent Avenue 
 Project Manager:  Featherston/Bordelon Contract Amount: $ 7,211,337.97 
 Const. Manager:  Bordelon % complete:  15% 
 Inspector:  BKI 
 Contractor:  Wicker 
 REMARKS:  Construction began December 9, 2008. 
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15. SOUTHEAST SHREVEPORT WATER DISTRIBUTION, PHASE II Project No. 05-E009 
 St. Vincent to Bert Kouns Contract Amount:  $3,682,499.50 
 Project Manager:  Featherston/Bordelon % complete: 12% 
 Const. Manager:  Bordelon 
 Inspector:  Balar 
 Contractor: Don Barron 
 REMARKS:   Construction began on January 5, 2009. 
 
16. SOUTHEAST SHREVEPORT WATER DISTRIBUTION , PHASE III Project No. 05-E009 
 Project Manager:  Featherston/Fox Contract Amount:  $6,797,000.00 
 Const. Manager:  CDM % complete:  5% 
 Contractor: McInnis 
 REMARKS:   Notice to Proceed January 26, 2009; reviewing submittals, pump station and tank foundation. 
 
17. WEST LAUREL WATER MAIN IMPROVEMENTS    Project No. 05-E014 

Project Manager: Featherston       Contract  Amount:  $172,890.00 
Inspector:  Brazeal        % complete:  100% 
Contractor:  Wicker 
REMARKS:   Portion of project designed by Civil Design (Chestnut to Exposition).  Bids received and awarded to 
Wicker Construction.  In lien period. 

 
18. WEST 70TH & PINES ROAD PUMP STATION    

 Electrical/HVAC & Related Improvements     Project No. 05-E012 
 Project Manager:  Featherston/Meentemeyer     Contract Amount:  $218,820 
 Contractor:  Feazel Electric       % complete:  20% 
 REMARKS:   ACP prints received and comments returned.  Expect to advertise project in July 2008.  Project bid 
 September 4, 2008.  Notice to Proceed issued October 22, 2008. 
 

19. AMISS TO W. COLLEGE 60” WATER MAIN     Project No. 06-E001  
 Project Manager:  Featherston      Contract Amount:  $5,799,766.13 
 Inspector: Grice        % complete:  15% 
 Contractor:  Eutaw Construction 
 REMARKS:    Received, reviewed, and approved preliminary plans.  Held Plan-in-Hand meeting.  Issued 
 Notice to Proceed for final plans.  ACP received and being reviewed by City.  Comments  returned and 
 ROW task authorized. Waiting for final plans.  Final plans complete; advertise June 2008.  Bids received and 
 awarded to Eutaw Construction.  Contractor installing 60” water main; in construction phase. 
 

20. 1500 MYRTLE SEWER MAIN REPLACEMENT    Project No. 05-F020 
 Project Manager:  Kennedy       Contract Amount:  $44,100.00 
 Inspector:  Mudd        % complete:  100% 
 Contractor:  Pulley  
 REMARKS:  Consultant completed topography survey.  Bids received and awarded to Pulley Construction. 
 Waiting on contracts.  In lien period. 
 

21. 3700 BLOCK CATHERINE SEWER MAIN     Project No. 05-F020 
 Project Manager:  Featherston      Contract Amount:  $126,845.00 
 Inspector:  Chamberlain       % complete:  100% 
 Contractor:  JPD 
 REMARKS:  In lien period. 
 
22. SOUTHEAST SHREVEPORT WATER DISTRIBUTION SYSTEM IMPS.  Project No. 05-E009 
 Linwood Ave. (Southern Loop/Flournoy-Lucas Road)16” Water Main   
 Project Manager:  Kennedy Contract Amount:  $861,021.00  
 Inspector: Bates  % complete:  0% 
 Contractor:   JPD 
 REMARKS:   Notice to Proceed February 23, 2009. 
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23. 600 BLOCK SOUTHFIELD SEWER MAIN IMPROVEMENTS   Project No. 05-F020 
 Project Manager:  Kennedy Contract Amount:  $63,920.00  
 Inspector: Brazeal  % complete:  10% 
 Contractor:   JPD 
 REMARKS:  Notice to Proceed February 2, 2009; in construction phase. 
 
24. HILRY HUCKABY III AVENUE WATR & SEWER EXTENSION   Project No. 05-E008 
 Project Manager:  Kennedy Contract Amount:  $98,288.00  
 Inspector: Bates  % complete:  25% 
 Contractor:   Pulley  
 REMARKS:  Notice to Proceed February 9, 2009; in construction phase. 
 
25. 200 BLOCK CHARLES AVE. SEWER MAIN IMPROVEMENTS   Project No. 05-F020 
 Project Manager:  Kennedy Contract Amount:  $153,427.00  
 Inspector: Grice  % complete:  0% 
 Contractor:   Dual 
 REMARKS:  Notice to Proceed February 16, 2009. 
 
26. SOUTHFIELD ROAD 12” WATER MAIN REPLACEMENT   Project No. 07-E001 
 (Youree Dr. to E. Kings Highway) 
 Project Manager:  Bordelon       Contract Amount:  $451,914.00 
 Inspector:  Grice        % complete:  33% 
 Contractor:  Wicker 
  
27. W. 70TH ST. WATER MAIN RELOCATIONS     Project No. 08-E001 
 (Pines Rd. to Industrial Loop) 
 Project Manager:  Bordelon       Contract Amount:  $1,263,725.00 
 Inspector:  Chamberlain       % complete:  8% 
 Contractor:  YorWic  
 
28. MERIDIAN COURT        Private 

Project Manager:  McClure      
Project Inspector:  Hendricks 
Contractor:  Yor-Wic 

 REMARKS:  Awaiting final inspection. 
 
29. AUDREY PARK  Private 

Project Manager:  McClure      
Project Inspector:  Hendricks 
Contractor:  Yor-Wic 

 REMARKS:  Awaiting final inspection. 
 
30. SOUTHERN TRACE WEST (SEC..XXII)     Private 
 Project Manager:  McClure 
 Const. Inspector:  Hendricks 
 Contractor:  R. L. Branch 
 REMARKS:  Testing phase on water remaining. 
 
31. NORTHERN HEIGHTS SUBDIVISION     Private 
 Project Manager:   McClure 
 Const. Inspector: Mudd 
 Contractor:   Delta 
 REMARKS:   Awaiting final inspection. 
 
32. THE OAKS  Private 
 Project Manager:  McClure    
 Inspector:  Hendricks 
 Contractor:  Yor-Wic 
 REMARKS:   Awaiting punch list. 
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33. WILLIS KNIGHTON WATER & SEWER EXTENSION Private 
 Project Manager:  McClure    
 Inspector:  Hendricks 
 Contractor:  Wicker 
 REMARKS:  Existing utilities being located. 
 
34. CADDO SHERIFF’S WORK RELEASE FACILITY Private 
 Project Manager:  McClure    
 Inspector:  Hendricks 
 Contractor:  West Plumbing 
 REMARKS:  Awaiting sewer installation. 
 
35. RIVERBROOK #3  Private 
 Project Manager:  McClure    
 Inspector:  Hendricks 
 Contractor:  Branch 
 REMARKS:  Utility installation to begin early September. 
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