

SSES/SSA Phase 1 Field Work
Schedule for Week of November 11, 2013

Affected Streets:

1. Penny St and Elsie St.
2. Hollywood St, W 62nd St, Linwood Ave, Union Ave, W 69th St, Linwood Ave, W 71st, W 77th.
3. Streets within the perimeter of Kennedy Dr to Broadway Ave and Robinhood Dr to W 70th St.
4. Streets within the perimeter of Greenwood Rd to Midway Ave and Jewella Ave to Hearne Ave.
5. Streets within the perimeter of Broadway Ave to Jewella Ave and Eleanor St to Cleveland Ave.
6. Streets within the perimeter of Curtis Lane to Broadway Ave and I-20 to Henry St.
7. Streets within the perimeter of Union Ave to Wallace Ave and Hollywood Ave to Vernon St.
8. Streets within the perimeter of Monkhouse Dr to Curtis Lane and I-20 to Greenwood Rd.
9. Streets within the perimeter of Corbitt St to Hollywood Ave and Jewella Ave to Mansfield Rd.
10. Streets within the perimeter of Corbitt St to Oakdale St and Linwood Ave to St. Vincent Ave.
11. Streets within the perimeter of Midway Ave to Corbitt St and Rightway Ave to Mansfield Rd.
12. Streets within the perimeter of Merwin St to Midway Ave and Hudson Ave to Portland Ave.
13. Streets within the perimeter of Hudson Ave to Rightway Ave and Midway Ave to Corbitt St.
14. Smoke Testing on Desoto St, Fulton St, Cherokee Ave, Cherokee St, Hudosp Ave, Walker St, Prentiss Ave, DuPont St, Fairy Ave, Oral Ave, Velva Ave, Regent St, Quinton St, Emery St, Merwin St, Midway St, Raymond St, Château Dr, Bordeaux Dr, Jewella Ave, Red Bud Ln, Valleyview Dr, Timberview Ln, Fair St, Thompson St, Mangum St, Fisk St, McGowen Dr, Pershing Blvd, Bollinger Dr, S Livestock Blvd, Fernwood Ln, Woodhaven Ln, Janey St, Amie St, Karen St, Penny St, Devaughn St, Drexel St, Woodford St, Lindholm St, Boone St, Syphon St, Parkhurst St, Rightway Ave, Prentiss Ave, Orla Ave, Fairy Ave, Elsie St, Lilac Ln, Louise St, Gregory St, Suntan St, Gaywood St, Ivy Ln, Brandtway St, Marquette Ave.