

SSES/SSA Phase 1 Field Work
Schedule for Week of November 18, 2013

Affected Streets:

1. On W. 84th between Woodfeld and Wallace.
2. Streets within the perimeter of Kennedy Dr to Broadway Ave and Robinhood Dr to W 70th St.
3. Streets within the perimeter of Powell to 70th and Kennedy Ave to Jewella Ave.
4. Streets within the perimeter of Kennedy Ave to Jewella Ave and Powell to Miles St.
5. Streets within the perimeter of Jewella Ave to Hearne Ave and Dupont St to Midway Ave.
6. Streets within the perimeter of Meriweather Rd to 70th and Walker Rd to Mansfield Rd.
7. Streets within the perimeter of Monkhouse Dr to Curtis Lane and I-20 to Greenwood Rd.
8. Smoke Testing on Lotus Ln, Standard Oil Rd, Wisteria St, Jewella Ave, Millard St, Amelia Ave, Mansfield Rd, Tammer Dr, Valleyview Dr, Wingate Blvd, Frostwood Dr, Silver Pine Ln, Jonathan Ln, Betsy St, Meriweather Rd, McCutcheon Ave, Lucile St, Betty St, Mansfield Rd, Fair St, Thompson St, Mangum St, Fisk St, Pershing Blvd, Bolinger Dr, Hudson Ave, McGowen Dr, Morningside Dr, Valley Ridge Rd, Essex, Fairy Ave, Conman Ave, Clarke Blvd, Palm Rd, Pleasant Dr, Denton St, Flora Ave, Doris St, Green Leaf Ln, Wild Briar Dr, Chimney Rock Pl, Lazywood Ln, Kingston Rd, Elmview Pl, Meadowdale Pl, Pickwick Pl, Kingridge Pl, Stoneware Pl, Hyde Park Pl, King's Town Pl.