

SSES/SSA Phase 1 Field Work
Schedule for Week of November 25, 2013

Affected Streets:

1. On Browning St from Linwood to Woodfield Dr.
2. Streets within the perimeter of Kennedy Dr to Jewella Ave and Hollywood Ave to Carver St.
3. Streets within the perimeter of Jewella Ave to West Canal St and 70th St to Valleyview Dr.
4. Streets within the perimeter of Jewella Ave to Hudson Ave and Greenwood Rd to Midway Ave.
5. Streets within the perimeter of Boone St to Corbitt St and Hudson Ave to Rightway Ave.
6. Streets within the perimeter of Corbitt St to Hollywood Ave and Kent Ave to Linwood Ave.
7. Smoke Testing Prentiss Ave, Westover Rd, Corbitt St, Velva St, Bibb St, Randolph St, Fairy Ave, Hearne Ave, Morningside Dr, Valley Ridge Rd, Essex St, Hearne Ave, Virginia Ave, Libby St, Meadow Pkwy, Meriwether Rd, Parkdale Dr, Hickory Ridge, St. Helens Dr, and Nathan Dr.