

SSES/SSA Phase 1 Field Work
Schedule for Week of January 13, 2014

Affected Streets:

1. Streets within the perimeter of Hickory Ridge Rd to Lotus Lane and Meriweather Rd to Amelia Ave.
2. Streets within the perimeter of 70th St to Valleyview and Jewella Ave to West Canal Blvd.
3. Streets within the perimeter of I-20 to Hollywood Ave and Monkhouse Dr to Curtis Ln.
4. Streets within the perimeter of 70th to Amelia Ave and Lotus Ln to Jewella Ave.
5. Canal St to Hillcrest Ave.
6. Smoke Testing on Elliot Ave, Hollywood Av, St Louis Av, Illinois Av, Fellowmont St, Kennedy Dr, Benjai Dr, Roberts St, Baxter St, Norton St, Broadway Av, Henry St, Daniel Pl, Gloria Dr, Kennedy Dr, Francis St, Ester St, Jacobs St, Madelane St, Roberts St, Norton St, Eleanor St, Carver Ln, Long St, F and M Ct, Doris St, Challenger Dr, Carver St, Via St, Evers Dr, Glenwick St, Canal Blvd, Rosemont St, Elmhurst St, Bowie St, W Canal Blvd, Manson St, Grassmere St, Hearne Av, Parkridge St, Flora Av, Cleveland St, Lavender St, Amherst St, Marquette Ave, Martha St, Tate St, Murvon St, Morrow St, Peyton St, Jewella Ave, Miles St, Crosby St, Mayfield St, Powell St, Carl Terrace, Lucille St, Ellison St, Truman St, Bellar St, McAlpine St, Morrow St, Robinhood Dr, Joe Louis St, Booker T St, Kennedy Dr, Carver St, Broadway Av, Miles St, Crosby St, Tinker St, Kelly Key St, Mayfield St, Powell St, Adrian St, Rufus Dr, Pixley Dr, Jewell Av, Hollywood Av, Faye St, and Sanders St.